
Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

1811-00386

Project Name

BIA 88 - Bridge No. A154

Project Description

Replacement of existing bridge.

Inventory Route Number(s)

88-20

Location Description

BIA 88 over White River; 7.9 miles northwest of Oglala

County

Oglala Lakota County

State

SD

Length 0.1

Project Narrative

The project is in design, environmental and right-of-way acquisition phase.

Funds Expended This FY (All sources)

$44,096.62

Anticipated Total Project Cost (all years)

$1,640,000.00

Percent Work Complete 3Estimated Completion Date 12/31/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A063440032

Oglala Lakota Nation A06344

12/27/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$44,096.62

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 0

Attachment E 



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

1811-00385

Project Name

BIA 6 - Bridge No. A122

Project Description

Replacement of existing bridge

Inventory Route Number(s)

44012

Location Description

BIA 6 over Corn Creek; 13 miles northeast of Allen; SD

County

Jackson County

State

SD

Length 0.1

Project Narrative

Project is on hold pending route jurisdiction decision (county or BIA).

Funds Expended This FY (All sources)

$1,745.15

Anticipated Total Project Cost (all years)

$845,000.00

Percent Work Complete 1Estimated Completion Date 12/31/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A063440036

Oglala Lakota Nation A06344

12/26/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$1,745.15

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

1811-00387

Project Name

BIA 90 - Bridge No. A155

Project Description

Replacement of existing bridge

Inventory Route Number(s)

90-20

Location Description

BIA 90 over White Clay Creek (Moccasin Park Ln.); 0.5 miles west of SD407

County

Oglala Lakota County

State

SD

Length 0.1

Project Narrative

Project is in design phase, including environmental and right-of-way acquisition.

Funds Expended This FY (All sources)

$32,651.87

Anticipated Total Project Cost (all years)

$860,000.00

Percent Work Complete 4Estimated Completion Date 12/31/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A063440038

Oglala Lakota Nation A06344

12/26/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$32,651.87

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

A1348200

Project Name

RAY STARK BRIDGE REPLACEMENT

Project Description

REPLACE

Inventory Route Number(s)

5537

Location Description

KNOX

County

KNOX

State

Nebraska

Length 0.5

Project Narrative

Preliminary report is complete. Project was put out for bid and accepted bid in November 2019 after the reporting period.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$347,500.00

Percent Work Complete 6Estimated Completion Date 10/1/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A1348200

Santee Sioux Nation A13382

12/19/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B0617091

Project Name

Casino parking in Apache

Project Description

NEWCON

Inventory Route Number(s)

PL01

Location Description

CADDO

County

CADDO

State

Oklahoma

Length 0.05

Project Narrative

To date this project is 100% complete.

Funds Expended This FY (All sources)

$291,815.00

Anticipated Total Project Cost (all years)

$855,438.00

Percent Work Complete 100Estimated Completion Date 10/31/2018

Project Funding Source(s)

TTP; TTP Bridge Program; 221566

TTP Bridge Program Project Report

Federal Project Number

B0617091

Apache Tribe of Oklahoma B06809

11/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$70,249.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B06609B5

Project Name

NBI 07827

Project Description

REPLACE

Inventory Route Number(s)

6735

Location Description

CADDO

County

CADDO

State

Oklahoma

Length 0.009

Project Narrative

To date this project is completed.

Funds Expended This FY (All sources)

$291,815.00

Anticipated Total Project Cost (all years)

$450,000.00

Percent Work Complete 100Estimated Completion Date 11/14/2018

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B06609B5

Apache Tribe of Oklahoma B06809

11/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$221,566.00

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B071602B

Project Name

11633

Project Description

REPLACE

Inventory Route Number(s)

6433

Location Description

KAY

County

KAY

State

Oklahoma

Length 0.015

Project Narrative

To date this project is complete.

Funds Expended This FY (All sources)

$189,764.00

Anticipated Total Project Cost (all years)

$400,000.00

Percent Work Complete 100Estimated Completion Date 8/5/2019

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B071602B

Kaw Nation B07810

12/11/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$189,764.00

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

NONE

Project Name

NBI 11536

Project Description

REPLACE

Inventory Route Number(s)

4386

Location Description

NBI 11536

County

NOBLE

State

OKLAHOMA

Length 0.011

Project Narrative

TO DATE THE PR0JECT IS 100% COMPLETE

Funds Expended This FY (All sources)

$211,318.00

Anticipated Total Project Cost (all years)

$211,318.00

Percent Work Complete 100Estimated Completion Date 12/14/2018

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B07611B1

Otoe-Missouria Tribe of Oklahoma B07811

11/26/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$211,318.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 2

file: , 05039_01_Profile%2C%20Old%20Cross_Town%20Beams.JPG

Another 1 file(s) are  available under ID  05039

https://community.max.gov/download/attachments/1097959074/05039_01_Profile%2C%20Old%20Cross_Town%20Beams.JPG
https://community.max.gov/x/ooZxQQ


Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

251

Project Name

Green Bridge

Project Description

Bridge replacement/refurbished of fracture critical bridge NBI # 06571 over the Black Bear Creek and extending to 
Agency Road.

Inventory Route Number(s)

PC29 S10

Location Description

Green Bridge

County

Pawnee

State

OK

Length 0.1

Project Narrative

part of suite of CM/GC projects. planning stage and working on NEPA

Funds Expended This FY (All sources)

$50,656.00

Anticipated Total Project Cost (all years)

$1,541,000.00

Percent Work Complete 10Estimated Completion Date 5/31/2020

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B078120329

Pawnee Nation of Oklahoma B07812

12/23/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$50,656.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Right of Way Acquisition; 

Attachments: 1

file: Bridge Analysis Report, 04179_01_Green%20Bridge%20Section%204%28f%29%20Analysis%20Report%20-%

https://community.max.gov/download/attachments/1097959074/04179_01_Green%20Bridge%20Section%204%28f%29%20Analysis%20Report%20-%202019%2001%2011.pdf


Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

85

Project Name

Hardesty Road (East)

Project Description

Reconstruction and bridge replacement

Inventory Route Number(s)

8919 Section810;820; 830;850;87

Location Description

Squirrel Creek bridge

County

Pottawatomie

State

OK

Length 3

Project Narrative

Design complete, out for bids.

Funds Expended This FY (All sources)

$571,978.24

Anticipated Total Project Cost (all years)

$4,000,000.00

Percent Work Complete 25Estimated Completion Date 9/28/2020

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B088210008

Citizen Potawatomi Nation B08821

1/14/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$571,978.24

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

C5115110

Project Name

C110 Boarding School Bridge Replacement Project

Project Description

The Boarding School Bridge was funded to design a replacement structure due to being rated functionally obsolete and 
structurally deficient, making the structure open to limited access.  This bridge was a 27.3 foot by 21.1 foot single span 
timber structurgle cell pre-fabricated concrete box culvert.  A Hydraulic and Hydraulic Analysis study was done  along with a 
two -dimensional (2D) water surface profile that consisted of 50, 100, and 500 year recurrence intervals.  This 2D study 
water surface profile analysis showed that a bridge is not warranted as a replacement structure.  Therefore the bridge was 
removed and construction of a concrete box culvert with railing, and approach reconstruction was completed.  The 
replacement structure was built entirely on existing rights-of-way and  a Categorical Exclusion was obtained from the BIA.   
As required the Tribe obtained a Section 401 Certification also with the US Army Corps of Engineers.

Inventory Route Number(s)

6

Location Description

GLACIER

County

GLACIER

State

Montana

Length 0.2

Project Narrative

The end result was the installation of 58.3 foot long by 48 inch diameter reinforced concrete pipe culvert with concrete flair 
ends.  The cost of this culvert was estimated at $116659.38.  The construction of this culvert was constructed and completed 
by the BIA Force account in August of 2019.

Funds Expended This FY (All sources)

$3,630.00

Anticipated Total Project Cost (all years)

$862,500.00

Percent Work Complete 100Estimated Completion Date 8/30/2019

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

C5115110

Blackfeet Tribe C51201

1/16/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$3,630.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); PS&E Development; Construction; PROJECT COMPLETE; 

Attachments: 1

file: Boarding School Bridge, 05152_01_doc00714420191219134618.pdf

https://community.max.gov/download/attachments/1097959074/05152_01_doc00714420191219134618.pdf


Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

C5141430

Project Name

Blacktail Creek Bridge Planning

Project Description

The design of this bridge replacement is complete.  Preparation of construction plans, specifications, and engineer's estimate 
is now underway in accordance with the recommendations of the Feasibility and Preliminary Design Report.  This project 
consists ll be constructed approximately 510 feet long and 15 feet wide for use during the construction of the bridge.    A 
CWA Section 401 Certification for Nationwide Permit 14 was applied for and approved.    This bridge is 55 years old and 
currently does not have no existing approach rails and timber piers show decay and section loss at waterline.  This leaves a 
risk of catastrophic failure due to overloading.  With the replacement of this bridge, this will eliminate any further problems 
or risks and provide a safe and stable crossing.

Inventory Route Number(s)

1

Location Description

GLACIER

County

GLACIER

State

Montana

Length 0.13

Project Narrative

The date of construction is set for 2020 as we wait for the outcome of bridge funding for the construction portion of this 
project.   The estimated cost for the construction of this bridge is $1,282,200. The estimated percentage of work for the 
design is 100% complete, this percentage does not include the construction portion.

Funds Expended This FY (All sources)

$1,074.00

Anticipated Total Project Cost (all years)

$113,629.78

Percent Work Complete 100Estimated Completion Date 12/30/2024

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

C5141430

Blackfeet Tribe C51201

1/17/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$1,074.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 1

file: Blacktail Bridge, 05097_01_doc00714320191219112515.pdf

https://community.max.gov/download/attachments/1097959074/05097_01_doc00714320191219112515.pdf


Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

Green Beret Bridge #C712

Project Description

This project is the realignment of the Lynch Coulee Bridge to pass over Rosebud Creek with a new concrete box culvert. 
Project included a grade raise to realign the roadway over Rosebud Creek, removal of the old Green Beret wooden bridge, 
installation of 

Inventory Route Number(s)

BIA 204; Sec. 19, T2S R41W

Location Description

Lynch Coulee Road

County

Rosebud

State

Montana

Length 0.102

Project Narrative

This project is complete with the concrete box culvert installed, guardrail installed along the top side of the box culvert, and 
gravel surfacing.

Funds Expended This FY (All sources)

$70,770.48

Anticipated Total Project Cost (all years)

$437,552.00

Percent Work Complete 100Estimated Completion Date 11/23/2018

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

C57207AddP5

Northern Cheyenne Tribe C57207

1/9/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$70,770.48

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 2

file: GB 712 Bridge, 04040_01_Green%20Beret%20712_Final.pdf

Another 1 file(s) are  available under ID  04040

https://community.max.gov/download/attachments/1097959074/04040_01_Green%20Beret%20712_Final.pdf
https://community.max.gov/x/ooZxQQ


Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

PG-D-15-1

Project Name

PORT GRAHAM BRIDGE 8PGH-35

Project Description

PREPARE A CONSTRUCTION PACKAGE FOR THE REPLACEMENT OF THE STRUCTURALLY DEFICIENT BRIDGE.

Inventory Route Number(s)

161-8-PGH

Location Description

14.2 WINDY BAY ROAD

County

KENAI PENINSULA BOROUGH

State

ALASKA

Length 0.25

Project Narrative

PLANS SPECIFICATION & ENGINEERING CONSTRUCTION COST ESTIMATE  FOR THE DESIGN

Funds Expended This FY (All sources)

$12,870.00

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 8Estimated Completion Date 12/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E01396AddP3

Native Village of Port Graham E01396

11/5/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$12,870.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

PG-D-15-2

Project Name

PORT GRAHAM BRIDGE 8PGH-37

Project Description

PREPARE A CONSTRUCTION PACKAGE FOR THE REPLACEMENT OF THE STRUCTURALLY DEFICIENT BRIDGE

Inventory Route Number(s)

161 8-PGH

Location Description

14.5 WINDY BAY ROAD

County

KENAI PENINSULA BOROUGH

State

ALASKA

Length 0.25

Project Narrative

PLANS SPECIFICATION & ENGINEERING CONSTRUCTION COST ESTIMATE FOR THE DESIGN

Funds Expended This FY (All sources)

$12,870.00

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 8Estimated Completion Date 12/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E01396AddP4

Native Village of Port Graham E01396

11/5/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$12,870.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

PG-D-15-3

Project Name

PORT GRAHAM BRIDGE 8PGH-39

Project Description

PREPARE A CONSTRUCTION PACKAGE FOR THE REPLACEMENT OF THE STRUCTURALLY DEFICIENT BRIDGE

Inventory Route Number(s)

161-8PGH

Location Description

15.4 WINDY BAY ROAD

County

KENAI PENINSULA BOROUGH

State

ALASKA

Length 0.25

Project Narrative

PLANS SPECIFICATION & ENGINEERING CONSTRUCTION COST ESTIMATE FOR THE DESIGN

Funds Expended This FY (All sources)

$10,395.00

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 7Estimated Completion Date 12/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E01396AddP5

Native Village of Port Graham E01396

11/5/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$10,395.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

Replace Crooked Creek Bridge

Project Description

Design replacement for structurally deficient (Suff. Rating 9.1, inspect date 8/6/14) Crooked Creek Bridge, BIA# 
00E235CCK200420, Inventory Route 2004-30, Bridge length 23 feet NBI Structure number 00Crook 2004-30

Inventory Route Number(s)

Inventory Route 2004-30

Location Description

NBI Structure number 00Crook 2004-30  BIA# 00E235CCK200420

County

160 - Kuskokwim

State

Alaska

Length 0.1

Project Narrative

Bridge Design is now complete.  Awaiting additional bridge funds for construction

Funds Expended This FY (All sources)

$7,147.69

Anticipated Total Project Cost (all years)

$1,847,966.00

Percent Work Complete 4Estimated Completion Date 8/20/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E02109H2

Village of Crooked Creek E02109

12/30/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$7,147.69

Active Phases during this reporting period

PS&E Development; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

HCA-PJT-C-18-1

Project Name

Hydaburg Commercial Dock Rehabilitation

Project Description

Reconstruction

Inventory Route Number(s)

735

Location Description

Hydaburg; Alaska

County

Alaska

State

AK

Length 0.1

Project Narrative

The project is progressing the crew has completed the sand blasting, metalized and sealing the steel substructure. We have 
slowed the project down, HCA determined that replacing the panels was more cost effective than to hydro-demo them. A 
procurement was advertised for new panels but the bids came back excessive. HCA determined that it was more cost 
effective to pour the panels onsite. This work is scheduled to be completed inside of the new maintenance facility once 
constructed. We are working on the substructure of the dock portion of the project and additional work will be required on 
the girders during the rehabilitation process. An addendum to the design will be provided to FHWA.

Funds Expended This FY (All sources)

$208,294.00

Anticipated Total Project Cost (all years)

$2,303,988.00

Percent Work Complete 50Estimated Completion Date 4/30/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E092110001

Hydaburg Cooperative Association E09211

1/10/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$208,294.00

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

HCA-PJT-D-18-2

Project Name

Chomondely Bay Road Project

Project Description

Reconstruction

Inventory Route Number(s)

461-40;60;100;140

Location Description

Hydaburg; Alaska

County

Alaska

State

AK

Length 18.4

Project Narrative

The project Environmental Document have been approved by FHWA.  The PS&E is a progressing to the 70% complete. Due 
to the recent bridge inspections this will be property project for HCA.

Funds Expended This FY (All sources)

$227,530.00

Anticipated Total Project Cost (all years)

$5,480,000.00

Percent Work Complete 70Estimated Completion Date 5/29/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E092110007

Hydaburg Cooperative Association E09211

1/10/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$227,530.00

Active Phases during this reporting period

PS&E Development; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

KCA-PJT-C-18-1

Project Name

Salt Chuck Lane

Project Description

Reconstruction

Inventory Route Number(s)

1017-10;20;30;40; and 50

Location Description

Klawock; Alaska

County

N/A

State

AK

Length 2.3

Project Narrative

The Salt Chuck Lane project is 98% complete.

Funds Expended This FY (All sources)

$947,725.00

Anticipated Total Project Cost (all years)

$3,000,000.00

Percent Work Complete 95Estimated Completion Date 3/31/2020

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E092570010

Klawock Cooperative Association E09257

12/18/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$947,725.00

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

F60480C3

Project Name

SINK ROAD &amp; BRIDGE COOP

Project Description

Reconstruction of the Sink Road Bridge.

Inventory Route Number(s)

1202

Location Description

CASS

County

CASS

State

Michigan

Length 0.1

Project Narrative

Project Complete

Funds Expended This FY (All sources)

$1,096,599.00

Anticipated Total Project Cost (all years)

$1,123,981.00

Percent Work Complete 99Estimated Completion Date 10/15/2019

Project Funding Source(s)

TTP; TTP Bridge Program; Local, State

TTP Bridge Program Project Report

Federal Project Number

F60480C3

Pokagon Band of Potawatomi Indians F60480

12/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$872,986.00

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

F60483C8

Project Name

Middle Road

Project Description

RECONS

Inventory Route Number(s)

4195

Location Description

EMMET

County

EMMET

State

Michigan

Length 0

Project Narrative

project completed last year

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 100Estimated Completion Date 8/8/2018

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

F60483C8

Little Traverse Bay Bands of Odawa Indians F60483

12/17/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07BRG02

Project Name

Old 75 North Bridge

Project Description

Replace a deficient county bridge

Inventory Route Number(s)

RT 1430, Section 120

Location Description

Old 75 North Bridge

County

Okmulgee

State

Oklahoma

Length 0.1

Project Narrative

This project is in the design and environmental stage

Funds Expended This FY (All sources)

$2,175.00

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 80Estimated Completion Date 6/30/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07BRG02

Muscogee (Creek) Nation G07908

12/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$2,175.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07908BRG05

Project Name

Bridge 00388

Project Description

Replace a deficient county bridge

Inventory Route Number(s)

Rt 1298, Section 020

Location Description

Bridge 00388

County

Creek

State

Oklahoma

Length 0.1

Project Narrative

This project is in the design and environmental stage

Funds Expended This FY (All sources)

$56,625.00

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 80Estimated Completion Date 1/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07908BRG05

Muscogee (Creek) Nation G07908

12/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$56,625.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07908BRG03

Project Name

Bridge 09681

Project Description

Reconstruction of a deficient county bridge

Inventory Route Number(s)

Rt 1577, Section 040

Location Description

Bridge 09681

County

Muskogee

State

Oklahoma

Length 0.1

Project Narrative

This project is in the design and environmental stage

Funds Expended This FY (All sources)

$43,862.50

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 80Estimated Completion Date 3/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07908BRG03

Muscogee (Creek) Nation G07908

12/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$43,862.50

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07908BRG04

Project Name

Bridge 06526

Project Description

Replace a deficient county bridge

Inventory Route Number(s)

Rt 1330, Section 020

Location Description

Bridge 06526

County

Okfuskee

State

Oklahoma

Length 0.1

Project Narrative

This project is in the design and environmental stage

Funds Expended This FY (All sources)

$55,125.00

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 80Estimated Completion Date 4/29/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07908BRG04

Muscogee (Creek) Nation G07908

12/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$55,125.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07BRG06

Project Name

Route 151C - Bridge 02286

Project Description

Replace existing deficient bridge

Inventory Route Number(s)

151C Section 020

Location Description

Bridge 02286

County

MUSKOGEE

State

Oklahoma

Length 0.1

Project Narrative

This project is currently in the design and environmental stage

Funds Expended This FY (All sources)

$3,700.00

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 10Estimated Completion Date 8/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07BRG06

Muscogee (Creek) Nation G07908

12/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$3,700.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07BRG07

Project Name

Route 148F - Bridge 05085

Project Description

Replace existing deficient bridge

Inventory Route Number(s)

148F, Section 020

Location Description

OKMULGEE

County

OKMULGEE

State

Oklahoma

Length 0.1

Project Narrative

Project is in the design and environmental stage

Funds Expended This FY (All sources)

$2,750.00

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 10Estimated Completion Date 8/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07BRG07

Muscogee (Creek) Nation G07908

12/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$2,750.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07BRG08

Project Name

Route 146F - Bridge 11031

Project Description

Replace existing deficient bridge

Inventory Route Number(s)

146F, Section 030

Location Description

OKMULGEE

County

OKMULGEE

State

Oklahoma

Length 0.1

Project Narrative

This project is in the design and environmental stage

Funds Expended This FY (All sources)

$1,831.25

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 10Estimated Completion Date 8/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07BRG08

Muscogee (Creek) Nation G07908

12/21/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$1,831.25

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

CN-0888-09-BR

Project Name

Bridge No.36

Project Description

Reconstruction

Inventory Route Number(s)

37.001388889

Location Description

At the north end of the Rocky Mt. School Road over Smith Hollow.

County

Adair

State

OK

Length 0.1

Project Narrative

Right of way is waiting on condemnation

Funds Expended This FY (All sources)

$10,335.86

Anticipated Total Project Cost (all years)

$1,029,810.00

Percent Work Complete 99Estimated Completion Date 12/31/2020

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G089050045

Cherokee Nation G08905

12/23/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$10,335.86

Active Phases during this reporting period

Right of Way Acquisition; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

JP 28555

Project Name

Bridge No.56 and No.57

Project Description

Reconstruction

Inventory Route Number(s)

0639: 2;4

Location Description

Approximately 0.4 and 1.4 miles east of the SH-20/SH-82 junction on EW-0470 Road over Wickliffe Creek

County

Mayes

State

OK

Length 0.25

Project Narrative

right of way is near completion pending one condemnation.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$1,688,870.00

Percent Work Complete 98Estimated Completion Date 12/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G089050046

Cherokee Nation G08905

12/23/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Right of Way Acquisition; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

JP-33566(04)

Project Name

Bridge #249

Project Description

1.6 miles north of Collinsville on north 137 East Ave. over Horsepin Creek.

Inventory Route Number(s)

45.877777778

Location Description

Collinsville

County

Tulsa

State

OK

Length 0.05

Project Narrative

Utility relocation

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$2,266,640.00

Percent Work Complete 80Estimated Completion Date 12/31/2021

Project Funding Source(s)

TTP Bridge Program; county funds

TTP Bridge Program Project Report

Federal Project Number

G08905AddP3

Cherokee Nation G08905

12/23/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Utility relocation

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

M2023500

Project Name

SP88(12)1 DOMINGO BRM102

Project Description

BRIDGE

Inventory Route Number(s)

88

Location Description

SANDOVAL

County

SANDOVAL

State

New Mexico

Length 0.31

Project Narrative

Project is complete and closed out.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 100Estimated Completion Date 3/31/2018

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

M2023500

Kewa (Santo Domingo) Pueblo M20717

12/16/2019Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

Portnuef River Bridge

Project Description

Reconstruction

Inventory Route Number(s)

Rte 152; Sec 40 - P433

Location Description

Bannock Creek District

County

Power

State

ID

Length 0.01

Project Narrative

reconstruction of Portnuef River bridge-Planning has been initiated and much as has been completed.

Funds Expended This FY (All sources)

$62,621.00

Anticipated Total Project Cost (all years)

$149,487.00

Percent Work Complete 10Estimated Completion Date 9/30/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

P041800016

Shoshone-Bannock Tribes of Fort Hall P04180

1/14/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$62,621.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; maintenan

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

Just Bridge

Project Name

Just Bridge

Project Description

Design and replacement of the Portneuf River Bridge and bridge approaches. # P0416

Inventory Route Number(s)

rt 15  P416

Location Description

North end of Little Indian Road

County

Lincoln Creek District, Bingham County

State

Idaho

Length 0.0036

Project Narrative

The Just Bridge Project is currently in the planning and environmental stage, has been moved down in the priority due to the 
need of the portnuef River bridge.

Funds Expended This FY (All sources)

$2,500.00

Anticipated Total Project Cost (all years)

$1,786,400.00

Percent Work Complete 3Estimated Completion Date 12/31/2024

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

P0433

Shoshone-Bannock Tribes of Fort Hall P04180

1/14/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$2,500.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Maintenance

Attachments: 0



Report Period 2019 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1013119

Project Name

Old Hwy. 99 North Burlington Northern Overpass Project

Project Description

This project will replace an existing 1,183-foot-long timber trestle bridge with a new prestressed concrete and steel span. 
The new bridge will be wider, and include structural earth walls, curb and gutter, sidewalks, and a stormwater system. The 
wider brBIS) sufficiency rating 3 out of 100, which made this bridge one of the top 5 worst rated bridges within Washington 
State. The Burlington Northern Overpass carries approximately 6,000 vehicles per day, 15 percent of which is truck and 
freight traffic. Replacing the bridge will ensure that this route will continue to provide reliable service for years to come. This 
bridge is listed in the Tribe’s official NTTFI and serves as a key route for Tribal members commuting to the Tribe’s 
employment center on Bow Hill Road.

Inventory Route Number(s)

5051

Location Description

SKAGIT

County

SKAGIT

State

Washington

Length 0.2

Project Narrative

Construction cleanup work is being completed (e.g. painting, landscaping, etc.).  Invoices for reimbursement to Skagit 
County are being paid under the interlocal agreement.  Construction status and photos can be see at the following web 
address:  https://www.skagitcounty.net/Departments/PublicWorksBNOP/main.htm  Completion of the project & closeout 
are expected in the next reporting period.

Funds Expended This FY (All sources)

$160,538.00

Anticipated Total Project Cost (all years)

$19,000,000.00

Percent Work Complete 99Estimated Completion Date 2/28/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

P1013119

Upper Skagit Indian Tribe P10131

1/1/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$160,538.00

Active Phases during this reporting period

Construction; 

Attachments: 0


