
Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

1811-00386

Project Name

BIA 88 - Bridge No.A154

Project Description

Construct new bridge adjacent to old bridge, reconstruct road to match new bridge, and remove old bridge.

Inventory Route Number(s)

88-10; 20; and portion of 30

Location Description

BIA 88 over White River; 7.9 miles northwest of Oglala

County

Oglala Lakota County

State

SD

Length 1

Project Narrative

Bridge and road engineering design, NEPA, and right-of-way is complete.  An application for construction funds will be 
submitted in January 2021. Estimated schedule for project completion is dependent on receipt of bridge construction funds.

Funds Expended This FY (All sources)

$88,170.79

Anticipated Total Project Cost (all years)

$2,500,000.00

Percent Work Complete 6Estimated Completion Date 12/31/2022

Project Funding Source(s)

TTP Bridge Program; 

Federal Project Number

A063440032

Attachment E - 
TTP Bridge Program Project Report
Oglala Sioux Tribe A06344

12/30/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$88,170.79

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

1811-00387

Project Name

BIA 90 - Bridge No.A155

Project Description

Removal of existing bridge and construction of new precast concrete box culvert.

Inventory Route Number(s)

90-20

Location Description

BIA 90 over White Clay Creek (Moccasin Park Ln.); 0.5 miles west of US Hwy 18.

County

Oglala Lakota County

State

SD

Length 0.1

Project Narrative

The bridge design, NEPA, and right-of-way is complete. An application for bridge construction funds will be submitted 
January 2021.  Estimated project completion is depending on receipt of construction bridge funds.

Funds Expended This FY (All sources)

$23,198.45

Anticipated Total Project Cost (all years)

$385,000.00

Percent Work Complete 16Estimated Completion Date 12/31/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A063440038

Oglala Sioux Tribe A06344

12/30/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$23,198.45

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

A0910500

Project Name

Owens Bridge Replacement

Project Description

Precast box culvert Bridge and approach grading

Inventory Route Number(s)

121

Location Description

ROBERTS

County

Roberts County

State

South Dakota

Length 0.1

Project Narrative

The construction on this bridge replacement project was completed in 2019. The actual expenditures on this project were 
finalizing payments to contractor and engineer.

Funds Expended This FY (All sources)

$96,335.60

Anticipated Total Project Cost (all years)

$96,335.60

Percent Work Complete 100Estimated Completion Date 12/28/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A0910500

Sisseton Wahpeton Oyate A09347

1/22/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$96,335.60

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

A0912900

Project Name

Lawrence Township Bridge

Project Description

Precast Box culvert Bridge and approach grading

Inventory Route Number(s)

5129

Location Description

ROBERTS

County

Roberts County

State

South Dakota

Length 0.1

Project Narrative

Working with the SWO DOT contracted design engineer we have completed the TS&L also the PS&E for this project which 
was funded by the TTP Bridge program. The completed PS&E package has been submitted to the Federal bridge program for 
construction funding. Once we receive the construction funding we will be able to proceed with contractor selection process 
to begin construction.

Funds Expended This FY (All sources)

$13,400.00

Anticipated Total Project Cost (all years)

$396,020.00

Percent Work Complete 30Estimated Completion Date 9/30/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A0912900

Sisseton Wahpeton Oyate A09347

1/22/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$13,400.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

A1348200

Project Name

RAY STARK BRIDGE REPLACEMENT

Project Description

REPLACE

Inventory Route Number(s)

5537

Location Description

KNOX

County

KNOX

State

NE

Length 0.5

Project Narrative

Completed the construction of the bridge in FY2020.

Funds Expended This FY (All sources)

$702,327.26

Anticipated Total Project Cost (all years)

$715,000.00

Percent Work Complete 100Estimated Completion Date 9/30/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

A1348200

Santee Sioux Nation A13382

10/20/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$702,327.26

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B071603B

Project Name

14688

Project Description

REPLACE

Inventory Route Number(s)

6050

Location Description

KAY

County

KAY

State

OKLAHOMA

Length 0.004

Project Narrative

TO DATE THE PROJECT IS 100% COMPLETE.

Funds Expended This FY (All sources)

$215,112.00

Anticipated Total Project Cost (all years)

$400,000.00

Percent Work Complete 100Estimated Completion Date 3/25/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B071603B

Kaw Nation B07810

12/7/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$215,112.00

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B071605B

Project Name

7357

Project Description

REPLACE

Inventory Route Number(s)

6150

Location Description

KAY

County

KAY

State

OKLAHOMA

Length 0.004

Project Narrative

TO DATE THE PROJECT IS 100% COMPLETE.

Funds Expended This FY (All sources)

$79,832.00

Anticipated Total Project Cost (all years)

$400,000.00

Percent Work Complete 100Estimated Completion Date 3/25/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B071605B

Kaw Nation B07810

12/7/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$79,832.00

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B071606B

Project Name

11876

Project Description

REPLACE

Inventory Route Number(s)

6143

Location Description

KAY

County

KAY

State

OKLAHOMA

Length 0.005

Project Narrative

TO DATE THE PROJECT IS 100% COMPLETE.

Funds Expended This FY (All sources)

$119,767.00

Anticipated Total Project Cost (all years)

$400,000.00

Percent Work Complete 100Estimated Completion Date 5/1/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B071606B

Kaw Nation B07810

12/7/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$119,767.00

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B071607B

Project Name

15022

Project Description

REPLACE

Inventory Route Number(s)

6143

Location Description

KAY

County

KAY

State

OKLAHOMA

Length 0.018

Project Narrative

TO DATE THE PROJECT IS 80% COMPLETE

Funds Expended This FY (All sources)

$175,132.00

Anticipated Total Project Cost (all years)

$400,000.00

Percent Work Complete 80Estimated Completion Date 4/1/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B071607B

Kaw Nation B07810

12/7/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$175,132.00

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B071608B

Project Name

8568

Project Description

REPLACE

Inventory Route Number(s)

6473

Location Description

KAY

County

Kay

State

OKLAHOMA

Length 0.004

Project Narrative

Project is complete.

Funds Expended This FY (All sources)

$22,000.00

Anticipated Total Project Cost (all years)

$400,000.00

Percent Work Complete 100Estimated Completion Date 7/27/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B071608B

Kaw Nation B07810

1/21/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$22,000.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

85

Project Name

Hardesty Road (East)

Project Description

Widening existing Hardesty Road from CPN Daycare Road through the Brangus Road intersection. Installing a second bridge 
at Squirrel Creek and Harrison Road to accommodate semitrucks for Iron Horse Industrial Park.  Hardesty Road carries in 
excess of 5,000

Inventory Route Number(s)

8919 Section810;820; 830;850;87

Location Description

CPN Daycare Road to Brangus Road

County

Pottawatomie

State

OK

Length 3

Project Narrative

A section of the project has been posted for bid for the PS&E portion.  This will be for the CPN Daycare Road to Brangus 
Road.

Funds Expended This FY (All sources)

$289,808.57

Anticipated Total Project Cost (all years)

$4,000,000.00

Percent Work Complete 10Estimated Completion Date 12/14/2023

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

B088210008

Citizen Potawatomi Nation B08821

12/30/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$289,808.57

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E01376K1

Project Name

Rushing Creek Bridge Replacement

Project Description

REPLACE

Inventory Route Number(s)

4PDR

Location Description

LAKE AND PENINSULA

County

Lake and Peninsula Borough

State

Alaska

Length 0.02

Project Narrative

Funding for construction was received in March 2020. Initial preparations for advertising for materials, equipment, and 
subcontracts began during the balance of FY20 with an anticipated start in spring 2021. COVID-19 pandemic has slowed the 
process due to staff quarantines, and workplace limitations.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$2,519,056.00

Percent Work Complete 0Estimated Completion Date 12/31/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E01376K1

Pedro Bay Village E01376

12/30/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

PG-D-15-1

Project Name

Bridge 8PGH-35

Project Description

Prepare a construction package for the replacement of the structurally deficient bridge.

Inventory Route Number(s)

NTTFI: 161-8-PGH

Location Description

14.2 miles southeast of Port Graham; Alaska

County

Kenai Peninsula Borough

State

AK

Length 0.25

Project Narrative

Plans specification & engineering construction cost estimate for the design.

Funds Expended This FY (All sources)

$104,872.48

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 85Estimated Completion Date 12/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E013960006

Native Village of Port Graham E01396

12/23/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$104,872.48

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

PG-D-15-2

Project Name

Bridge 8PGH-37

Project Description

Prepare a construction package for the replacement of the structurally deficient bridge.

Inventory Route Number(s)

NTTFI: 161 8-PGH

Location Description

14.2 miles southeast of Port Graham; AK

County

Kenai Peninsula Borough

State

AK

Length 0.25

Project Narrative

Plans specification & engineering construction cost estimate for the design.

Funds Expended This FY (All sources)

$104,872.48

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 85Estimated Completion Date 12/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E013960008

Native Village of Port Graham E01396

12/23/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$104,872.48

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

PG-D-15-3

Project Name

Bridge 8PGH-39

Project Description

Prepare a construction package for the replacement of the structurally deficient bridge.

Inventory Route Number(s)

NTTFI: 161-8 PGH

Location Description

15.4 miles southeast of Port Graham; AK

County

Kenai Peninsula Borough

State

AK

Length 0.25

Project Narrative

Plans specification & engineering construction cost estimate for the design.

Funds Expended This FY (All sources)

$106,582.47

Anticipated Total Project Cost (all years)

$150,000.00

Percent Work Complete 85Estimated Completion Date 12/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E013960009

Native Village of Port Graham E01396

12/23/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$106,582.47

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

HCA-PJT-C-18-1

Project Name

Hydaburg Commercial Dock Rehabilitation

Project Description

Reconstruction

Inventory Route Number(s)

735

Location Description

Hydaburg; Alaksa

County

N/A

State

AK

Length 0.1

Project Narrative

The project has been on hold waiting for the Transit Facility building to be finished.

Funds Expended This FY (All sources)

$10,051.32

Anticipated Total Project Cost (all years)

$223,378.32

Percent Work Complete 66Estimated Completion Date 12/30/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E092110001

Hydaburg Cooperative Association E09211

12/3/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$10,051.32

Active Phases during this reporting period

Construction; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

HCA-PJT-D-18-2

Project Name

Chomondely Bay Road Project

Project Description

Reconstruction

Inventory Route Number(s)

461-40;60;100;140

Location Description

Hydaburg; Alaska

County

N/A

State

AK

Length 0.1

Project Narrative

The structures have been designed to 75%, complete and have been submitted for Sealaska for review and approval.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$600,000.00

Percent Work Complete 70Estimated Completion Date 1/29/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E092110007

Hydaburg Cooperative Association E09211

12/3/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

KCA-PJT-C-18-1

Project Name

Salt Chuck Lane Project

Project Description

Reconstruction

Inventory Route Number(s)

1017-10;20;30;40; and 50

Location Description

Klawock; Alaska

County

N/A

State

AK

Length 2.3

Project Narrative

Complete and working on closeout documentation.

Funds Expended This FY (All sources)

$191,281.09

Anticipated Total Project Cost (all years)

$1,464,667.00

Percent Work Complete 100Estimated Completion Date 4/15/2020

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

E092570010

Klawock Cooperative Association E09257

11/5/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$191,281.09

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

F5543235

Project Name

TROUT RIVER BRIDGE

Project Description

BRIDGE

Inventory Route Number(s)

1015

Location Description

VILAS

County

County

State

WI

Length 0.1

Project Narrative

Project is now complete, fund expended in FY21.

Funds Expended This FY (All sources)

$53,475.00

Anticipated Total Project Cost (all years)

$502,130.00

Percent Work Complete 100Estimated Completion Date 11/6/2020

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

F5543235

Lac du Flambeau Band of Lake Superior Chippewa Indians F55432

1/4/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$53,475.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

F60480C3

Project Name

SINK ROAD BRIDGE COOP

Project Description

REHAB

Inventory Route Number(s)

1202

Location Description

CASS

County

Cass

State

Michigan

Length 0.1

Project Narrative

Construction of new bridge is complete

Funds Expended This FY (All sources)

$621,220.00

Anticipated Total Project Cost (all years)

$946,733.00

Percent Work Complete 99Estimated Completion Date 4/30/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

F60480C3

Pokagon Band of Potawatomi Indians F60480

12/23/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$621,220.00

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

None

Project Name

Old Highway 75 North Bridge

Project Description

Reconstruction of a county bridge

Inventory Route Number(s)

RT 1430, section 120

Location Description

2 miles south of Beggs, OK

County

Okmulgee

State

OK

Length 0.1

Project Narrative

Development of the plans and environmental are ongoing

Funds Expended This FY (All sources)

$3,625.00

Anticipated Total Project Cost (all years)

$1,000,000.00

Percent Work Complete 8Estimated Completion Date 7/29/2022

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07BRG02

Muscogee (Creek) Nation G07908

11/20/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$3,625.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

None

Project Name

Bridge 09681 Muskogee County

Project Description

Reconstruction of an existing bridge

Inventory Route Number(s)

RT 1577, section 40

Location Description

Bridge 09681

County

Muskogee

State

OK

Length 0.1

Project Narrative

Development of the plans and environmental are ongoing

Funds Expended This FY (All sources)

$70,687.50

Anticipated Total Project Cost (all years)

$700,000.00

Percent Work Complete 10Estimated Completion Date 10/21/2022

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07908BRG03

Muscogee (Creek) Nation G07908

11/21/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$70,687.50

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

None

Project Name

Bridge 06526 Okfuskee County

Project Description

Reconstruction of an existing county bridge

Inventory Route Number(s)

RT 1330, section 20

Location Description

Bridge 06526

County

Okfuskee

State

OK

Length 0.1

Project Narrative

Development of the plans and environmental is ongoing

Funds Expended This FY (All sources)

$60,000.00

Anticipated Total Project Cost (all years)

$1,000,000.00

Percent Work Complete 12Estimated Completion Date 9/29/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07908BRG04

Muscogee (Creek) Nation G07908

11/21/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$60,000.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

None

Project Name

Bridge 02286 Muskogee County

Project Description

Reconstruct an existing county bridge

Inventory Route Number(s)

RT 151C, section 20

Location Description

Bridge 02286

County

Muskogee

State

Oklahoma

Length 0.1

Project Narrative

Development of the plans and environmental are ongoing

Funds Expended This FY (All sources)

$20,350.00

Anticipated Total Project Cost (all years)

$650,000.00

Percent Work Complete 10Estimated Completion Date 9/28/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07908BRG06

Muscogee (Creek) Nation G07908

11/21/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$20,350.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

None

Project Name

Bridge 05085 Okmulgee County

Project Description

Reconstruct a county bridge

Inventory Route Number(s)

RT 148F, section 20

Location Description

Bridge 05085

County

Okmulgee

State

Oklahoma

Length 0.1

Project Narrative

Development of the plans and environmental are ongoing

Funds Expended This FY (All sources)

$47,781.25

Anticipated Total Project Cost (all years)

$650,000.00

Percent Work Complete 10Estimated Completion Date 6/16/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07908BRG07

Muscogee (Creek) Nation G07908

11/21/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$47,781.25

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

None

Project Name

Bridge 11031 Okmulgee County

Project Description

Reconstruct a county bridge

Inventory Route Number(s)

RT 146F, section 30

Location Description

Bridge 11031

County

Okmulgee

State

Oklahoma

Length 0.1

Project Narrative

Development of the plans and environmental are ongoing

Funds Expended This FY (All sources)

$8,423.75

Anticipated Total Project Cost (all years)

$650,000.00

Percent Work Complete 10Estimated Completion Date 12/30/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

G07908BRG08

Muscogee (Creek) Nation G07908

11/21/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$8,423.75

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H5431300

Project Name

PIR 101(2) Artesia Wash Bridge

Project Description

Design phase for bridge preconstruction services.

Inventory Route Number(s)

0

Location Description

PIMA

County

Pima

State

AZ

Length 0.2

Project Narrative

No activity pending no cost extension approval. No expenditures were made in FY2020.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$2,800,000.00

Percent Work Complete 0Estimated Completion Date 9/30/2021

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

H5431300

Tohono O'odham Nation of Arizona H54610

12/16/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

None

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H5473100

Project Name

PIR 10 (1) Bridge H662

Project Description

Feasibility study for bridge replacement

Inventory Route Number(s)

10

Location Description

PIMA

County

Pima

State

AZ

Length 1

Project Narrative

No activity pending no cost extension approval. No expenditures were made in FY2020.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$103,500.00

Percent Work Complete 0Estimated Completion Date 9/30/2021

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

H5473100

Tohono O'odham Nation of Arizona H54610

12/16/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

None

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H6270300

Project Name

UOIR 8352 (1) - Bridge 13115

Project Description

The project is currently in the design phase. The project is being designed at the request of the BIA to reduce as much 
environmental impact as possible. The design will be a new bridge to span the creek in the same location as the current 
bridge. The pla

Inventory Route Number(s)

8352

Location Description

Approx. 0.16 miles south west of the UOIR 8350 and UOIR 8252 intersection

County

Duchesne

State

Utah

Length 0.1

Project Narrative

This project has reached 90% design completion. The design will be redone due to the need to acquire a new consulting firm. 
As much of the current design will be re-utilized as possible to such as potentially survey, hydrology, geotechnical, plans and 
specs

Funds Expended This FY (All sources)

$3,324.00

Anticipated Total Project Cost (all years)

$1,500,000.00

Percent Work Complete 40Estimated Completion Date 10/30/2022

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

H6270300

Ute Indian Tribe of the Uintah & Ouray Reservation, Utah H62687

12/31/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$3,324.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

SP88(12)1 DOMINGO BRM102

Project Description

BRIDGE replacement

Inventory Route Number(s)

88

Location Description

Santo Domingo Pueblo

County

SANDOVAL

State

NM

Length 0.25

Project Narrative

Project completed and closed out.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$7,100,000.00

Percent Work Complete 100Estimated Completion Date 3/31/2018

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

M2023500

Kewa (Santo Domingo) Pueblo M20717

1/22/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

M2519101

Project Name

NP800(1)2&3 Cemetery Road Rio Tesuque Crossing

Project Description

New Construction of Crossing Road across the Rio Tesuque on the Cemetery Road alignment (NP800).  To perform 
feasibility, preliminary engineering, preliminary design, final design and construction of a viable safe alternative crossing 
over or at the Rio T

Inventory Route Number(s)

0800 Section 020

Location Description

Pueblo of Tesuque Grant, Cemetery Rd at the Rio Tesuque

County

Santa Fe County

State

New Mexico

Length 0.2

Project Narrative

This project has not been started due to funding limitations and is set to be phased in over the next 5 years

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$622,999.00

Percent Work Complete 0Estimated Completion Date 12/2/2024

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

M2519101

Pueblo of Tesuque M25719

12/7/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Pending activities

Attachments: 2

file: NP800 Sec 020 Cemetery Rd. Rio Tesuque Crossing Scope of Work, 08565_01_NP800%20Sec%20020%20Ce

Another 1 file(s) are  available under ID  08565

https://community.max.gov/download/attachments/1097959074/08565_01_NP800%20Sec%20020%20Cemetery%20Rd.%20Rio%20Tesuque%20Crossing%20%20%20SOW%20%20June%204%202020.docx
https://community.max.gov/x/ooZxQQ


Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

M2519162

Project Name

NP805 Sec 20 Rio Tesuque Crossing

Project Description

This project will required new construction across the Rio Tesuque within the Pueblo of Tesuque Grant

Inventory Route Number(s)

0805 Section 20

Location Description

NP805 Rio Tesuque crossing within the Pueblo of Tesuque Proper

County

Santa Fe

State

New Mexico

Length 0.2

Project Narrative

This project was deemed not feasible at this time.  Another more viable location for an additional Rio Tesuque Crossing has 
been implemented within the current TTIP.  This section of road is unimproved and is an at grade crossing across the Rio 
Tesuque.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$756,998.00

Percent Work Complete 0Estimated Completion Date 11/30/2026

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

M2519162

Pueblo of Tesuque M25719

12/7/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

na

Attachments: 1

file: Pueblo of Tesuque TTIP Control Schedule, 08511_01_FY2019%20CONTROL%20SCHED%20FY2019%20Rev%2

https://community.max.gov/download/attachments/1097959074/08511_01_FY2019%20CONTROL%20SCHED%20FY2019%20Rev%208-6-2019.pdf


Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

M6070400

Project Name

INN OF MOUNTAIN GODS SUPERSPAN, M704

Project Description

Bridge replacement

Inventory Route Number(s)

4

Location Description

OTERO

County

Otero

State

New Mexico

Length 0.5

Project Narrative

preconstruction complete

Funds Expended This FY (All sources)

$224,959.13

Anticipated Total Project Cost (all years)

$2,541,400.00

Percent Work Complete 35Estimated Completion Date 12/31/2021

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

M6070400

Mescalero Apache Tribe M60702

1/28/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$224,959.13

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

N9402(1)1,2&3

Project Name

N9402(1)1,2&3 Rio Puerco Bridge N656

Project Description

New Construction - Grade, Drain, Gravel and Bridge Replacement Construction

Inventory Route Number(s)

N9402-Section 110

Location Description

Lupton, AZ

County

Apache

State

AZ

Length 0.24

Project Narrative

Design plans, NEPA documents, and Grant of ROW are complete. 401 and 404 permits are complete as of April 23, 2020. 
FHWA notified NDOT on January 10, 2020 that the N9402 bridge replacement project was awarded TTP Bridge Funds for 
Construction. NDOT received $2,191,290 for FY2020 and the remaining balance of $2,958,710 will be available when the 
Bridge Program funds become available. NDOT advertised the project for construction using the Navajo Nation’s 
Procurement Process on June 25, 2020. Two bids were received on July 23, 2020 and opened on July 31, 2020.  FNF 
Construction, Inc. was awarded construction contract for $5,531,604.17 on August 3, 2020 and Pre-Construction Meeting 
will be held in October 2020. FNF Construction, Inc. will be issued Notice to Proceed in late October 2020. Wilson and 
Company, Inc. will provide construction management support to NDOT for utility coordination, approving submittals, 
construction monitoring, oversight and management.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$6,500,000.00

Percent Work Complete 0Estimated Completion Date 12/31/2021

Project Funding Source(s)

TTP; TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

N007800482

Navajo Nation N00780

12/30/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

Portnuef River Bridge

Project Description

Bridge Reconstruction

Inventory Route Number(s)

rt2 152;sec 40-P433

Location Description

Bannock Creek District

County

Power

State

Idaho

Length 0.01

Project Narrative

Planning, environmental and hydrology study for future reconstruction of Portnuef River Bridge

Funds Expended This FY (All sources)

$94,347.63

Anticipated Total Project Cost (all years)

$149,487.00

Percent Work Complete 40Estimated Completion Date 7/31/2023

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

P04180AddP1

Shoshone-Bannock Tribes of the Fort Hall Reservation P04180

1/12/2021Report Completed on 

miles

Funds Expended this FY (TTP Only)

$94,347.63

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; 

Attachments: 0



Report Period 2020 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1013119

Project Name

Old Hwy. 99 North Burlington Northern Overpass Project

Project Description

Replacement of old wooden tressel with new concrete bridge over BNRR line north of intersection of Old Hwy 99 North and 
Cook Road.  Bridge is owned by Skagit County.

Inventory Route Number(s)

5051

Location Description

Old Hwy 99 North; north of intersection with Cook Road

County

Skagit

State

Washington

Length 0.3

Project Narrative

Bridge is owned by Skagit County and project was managed by Skagit County.  Tribe contributed TTP bridge funds for the 
construction of this project via an interlocal agreement with Skagit County.  Project is now complete and final payments 
have been made to Skagit County to reimburse for a portion of the construction costs.  Construction status and photos can 
be seen at the following web address: https://www.skagitcounty.net/Departments/PublicWorksBNOP/main.htm

Funds Expended This FY (All sources)

$452,971.83

Anticipated Total Project Cost (all years)

$1,000,000.00

Percent Work Complete 100Estimated Completion Date 7/31/2020

Project Funding Source(s)

TTP Bridge Program; 

TTP Bridge Program Project Report

Federal Project Number

P1013119

Upper Skagit Indian Tribe P10131

12/2/2020Report Completed on 

miles

Funds Expended this FY (TTP Only)

$452,971.83

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0


