
Current Construction Activities                                                May 9, 2025
Hamilton Construction has installed approximately 20% of the 
temporary work bridge on the east side of the Sun River during the 
last two weeks. Equipment and materials mobilization continues to 
be a regular activity to the east or west side of the project.
.

Upcoming Construction Activities:
Deep foundation drilling commenced yesterday.  H-pile will be placed in the 
drilled shafts and then filled with concrete at two abutments, one on each side 
of the Sun River.  These deep foundation shafts are referred to as “Socketed 
Pile” and are a critical component to the bridge structure.

Sun River Bridge Replacement Project
Project Information
Project Number:
MT FLAP BOR 2980(1)
FHWA Contact:
Matt Poppe
Project Engineer
mathew.poppe@dot.gov
406-836-0019
1220 38th St N
Great Falls, MT 59405
Project Partners:
Bureau of Reclamation
Bureau of Land Management
U.S. Forest Service
Greenfields Irrigation District
Contractor:
Hamilton Construction Co. 
2213 South F Street 
Springfield, OR 97477 
Notice to Proceed:
01/22/2025
Fixed Completion Date:
10/31/2026
Project Description:
This project includes the 
construction of a new 462 ft 
long, single lane bridge, the 
creation of 18 stations of new 
roadway alignment, the 
removal of the existing bridge, 
and the obliteration of the 
existing roadway approaches.
Project Staff:
Matt Poppe, PE
Larry Quirk, CI
Holly Sim, Project Admin

Project Website: https://highways.dot.gov/federal-lands/projects/mt/flap-bor-2980-1

Western Federal Lands Highway Division

Work Schedule:
Monday- Saturday: 7:00 am - 7:00 pm

Delays and Closures: (Please Have Patience During Construction)
Possible minor traffic delays for work occurring near the new
road alignment with road closures of up to 20 minutes.  Minimal 
impacts to traffic and the public are currently anticipated through 
mid-June.

Road or River Closures:  None currently.
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Socketed Pile Drilling 5/8/2025

Temporary Bridge Under Construction 

Temporary Bridge Pipe Piles
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