

Weekly Newsletter

Western Federal Lands Highway Division

Upper Hoh River Road Phase 2

March 31st, 2022

Project Information:

Project Number:
WA JEFF 91420(1)

FHWA Contact:
Alec Harrison
alec.harrison@dot.gov
360-409-3136
551 South Forks Ave
Forks, WA 98331

Project Partner:
Jefferson County

Contractor:
Interwest Construction Inc.
Sequim, WA

Notice to Proceed:
February 24th, 2021

Fixed Completion Date:
September 23rd, 2023



U.S. Department
of Transportation

**Federal Highway
Administration**

Construction Activities and Upcoming Work

This week, Interwest Construction, Inc. (ICI) continued delivering material for Engineered Log Jam (ELJ) construction and started delivering pipe for pile driving operations at the Tower Creek bridge. ICI completed clearing trees, cleaned up debris from the clearing operation, and removed the temporary protection gravel from the road between at MP 4. For the next few weeks, ICI plans to prepare for pile driving operations for the new bridge foundation and partial bridge demolition at Tower Creek. Starting next week, traffic will be routed to one lane over the existing bridge at MP 7.8, with an automated traffic signal running 24/7.

Impacts to Traffic

- Travelers can expect Temporary Traffic Control Flaggers at locations between MP 3 and MP 8 of Upper Hoh Rd
- Expect delays up to a total of 30 minutes per passage through the project corridor Monday through Friday from 8AM-5PM
- Olympic National Park and businesses along Upper Hoh Road will remain accessible at all times during construction.

For more information, please visit the project website at:
highways.dot.gov/federal-lands/projects/wa/jeff-91420-1

Weekly Newsletter

Western Federal Lands Highway Division

Upper Hoh River Road Phase 2

March 31st, 2022

Project Information:

Project Number:
WA JEFF 91420(1)

FHWA Contact:
Alec Harrison
alec.harrison@dot.gov
360-409-3136
551 South Forks Ave
Forks, WA 98331

Project Partner:
Jefferson County

Contractor:
Interwest Construction Inc.
Sequim, WA

Notice to Proceed:
February 24th, 2021

Fixed Completion Date:
September 23rd, 2023



U.S. Department
of Transportation

**Federal Highway
Administration**



Clearing trees at MP 3-4 at wetland mitigation site

Source FHWA



Stockpiling logs for use in the Engineered Log Jams

Source FHWA