



All Images Source: FHWA

June 27, 2024

**Project Number:**

MT PRA GLAC 10(45)

**FHWA Contact:**

Taylor Aponte

Taylor.Aponte@dot.gov

**Project Partners:**

Glacier National Park

**Contractor:**

Brice Civil Constructors

Anchorage, AK

**Notice to Proceed:**

June 10, 2022

**Fixed Completion Date:**

August 30, 2024

**Rehabilitation of 9.3 miles of Going to the Sun Road  
and Replace Bridge over McDonald Creek  
Construction Activities & Upcoming Work**

**Project Description:**

This project is being administered by the Federal Highway Administration’s Western Federal Lands Highway Division, in partnership with Glacier National Park. The project will replace the current multi-span McDonald Creek Bridge with a clear span bridge. The project also includes curve widening, milling, and repaving of the 9.3 miles of the Going-to-the-Sun Road (GTSR) from Apgar to North McDonald; along with installing conduit for future fiber lines from Grinnell Drive through Apgar curve; and Apgar to the new Camas Entrance Station.



**Surface Conditions:**

Newly paved surface starting at Apgar continuing to the intersection of North McDonald Creek Road. Pavement markings along the roadway were recently painted. Drivers should still use caution for the turf establishment work.



**Current and Upcoming Work:**

North McDonald Bridge— Bridge deck pours are currently in their curing phase. Removing the deck formwork and preparation for the endwall and wing wall concrete to follow. Curb pour on the bridge is schedule to happen on the week of July 1st.

GTSR— Pavement striping along the GTSR was completed this week. Turf establishment to follow in the coming weeks.



**Traffic Delays:**

North McDonald Road remains closed to all general vehicular and foot traffic. Anticipate up to 30 minute delays on sections open to the general public.

**\*The Storm Water Pollution Prevention Plan (SWPPP) for this project is available for viewing at the Project Office of the Contractor at the West Ballfield. See SWPPP information posted at the Construction Info Turnout past the West Entrance Station.**



U.S. Department of Transportation

**Federal Highway Administration**

Project Website: [Rehabilitate Final 9.3 miles of the Going-to-the-Sun Road & Replace Bridge](#)

**Western Federal Lands Highway Division**



Curb formwork on bridge deck



GTSR Striping



Bridge deck