



Project Information

Project Number:

MT BIGHORN 46(1)

FHWA Contact:

Matt Poppe
Project Engineer
mathew.poppe@dot.gov
406-836-0019
1220 38th St N
Great Falls, MT 59405

Project Partner:

Big Horn County, Montana

Contractor:

Riverside Contracting, Inc.
5571 Alloy South
Missoula, MT 59808

Notice to Proceed:

04/1/2024

Fixed Completion Date:

9/30/2024

Project Description:

This project will rehabilitate the Warman Loop Road, including minor drainage improvements, installation of a box culvert at Warman Creek, subgrade stabilization and new asphalt surfacing of the roadway.

Project Staff:

Matt Poppe
Sean Yeates
April Graham



U.S. Department
of Transportation

**Federal Highway
Administration**

WARMAN LOOP ROAD

Big Horn County Montana Project Updates

Current Construction Activities:

August 30, 2024

This week, the contractor carried out minor bridge work, asphalt milling, and fine grading on Warman Loop Road. Additionally, an extra 700 feet of asphalt milling and paving preparation was completed between the west intersection of Warman Loop Road/Highway 313 and the canal bridge to address specific problem areas and improve road quality.

Upcoming Construction Activities:

Work on Warman Loop Road will be paused from Friday, August 30, 2024, through Monday, September 2, 2024. Asphalt prime coat application and paving are scheduled to begin on Thursday, September 5, 2024, and will continue through Saturday, September 7, 2024. Following this, fine grading and paving preparation will proceed until the roadway surface is fully completed, with this phase anticipated to conclude the following week. Additionally, culvert cleaning, roadway and driveway approach grading, as well as final signing and striping will occur in the coming weeks, following the completion of the asphalt paving.



Images by: S. Yeates

The contractor has undertaken an additional 700 feet of asphalt milling and paving preparation work as part of the project. With the addition of the remaining section of roadway, the entire length of the Warman Loop Road will be fully reconstructed.

Work Schedule:

Monday- Friday, 6:00 am - 6:00 pm

Delays: As the paving operation commences later next week, alternating, flagger-controlled, single lane closures can be expected between 6 am and 6 pm, Monday through Saturday.



Project Website: <https://highways.dot.gov/federal-lands/projects/mt/bighorn-46-1>

Western Federal Lands Highway Division