



Source: FHWA

## Nez Perce - Clearwater 2019 Repairs **August 30, 2024**

### Project Number:

ID ERFO FS NEZPR117  
2019-1(1)

### FHWA Contact:

John Henderson  
john.henderson@dot.gov  
360-839-3867

### Project Partner:

National Forest Service  
Western Federal Lands  
Highway Division

### Contractor:

M.L. Albright & Sons, Inc.  
6182 Lapwai Rd,  
Lewiston ID 83501

### Notice to Proceed:

09/29/2023

### Fixed Completion Date:

10/18/2024



U.S. Department  
of Transportation

**Federal Highway  
Administration**

## **Construction Activities & Upcoming Work**

Structural excavation operations have been completed on FSR470 Swiftwater Rd M.P. 2.52. Operations have moved to placement of Special Rock Embankment for base of Reinforced Soil Slope. FSR 470 remains closed to the public and will remain closed throughout construction. Please be aware of truck traffic entering and exiting Selway River road at FSR 470 as well as at staging area located on the East side of Selway River Rd at the O'hara bridge.

## **Road Closures**

FSR470, Swiftwater Road, remains closed to thru traffic from the Selway River to the junction of FSR653. At M.P. 2.52 of FSR470, Structural excavation is taking place and the road is not passable to any vehicles including emergency vehicles. FSR470 will remain closed to all thru traffic through at least the end of September.



Structural Excavation for RSS M.P. 2.52 FSR 470

Source: FHWA





## SITE PHOTOS



Road Closed sign, Junction FSR470 and FSR653

Source: FHWA

Separation fabric install, M.P. 2.52 FSR 470

Source: FHWA



Special Rock Embankment placement, M.P. 2.52 FSR 470

SOURCE: FHWA