



September 6, 2024

Project Number:
MT FLATHEAD 486(1)
MT FLAP FLATHD
2021(1)

North Fork of the Flathead River; Blankenship and Belton Stage Road Resurfacing

Construction Activities & Upcoming Work

This week on the Northfork Road project, work involving cutting ditches, preparing grade for base placement, and placing surface course aggregate. This work will continue in the coming weeks. Work on Blankenship and Belton Stage resurfacing, as well as Glacier Drive reconstruction, includes final punch list items and demobilization.

FHWA Contact:
Bryan Voyles
bryan.voyles@dot.gov
555 Corporate Dr.
Kalispell, MT 59901

Project Partner:
Flathead National Forest
US Border Patrol
Flathead County, MT

Contractor:
Brice Civil Constructors
Anchorage, AK

Notice to Proceed:
January 3, 2024

Fixed Completion Date:
August 16, 2024

All photos are source FHWA



Grader Spreading the Base



View Leaving the Project

Impacts to Traffic

ROAD
CLOSED

- North Fork Road is closed to public traffic within project limits (last 5 miles heading North to the border).
- North Fork Road is still accessible, escorted by a pilot car, to essential personnel. Drivers should be cautious of moving equipment. Expect delays up to 30 minutes.

Project Website: [North Fork of the Flathead River; Blankenship and Belton Stage Rd. Resurfacing | FHWA \(dot.gov\)](#)

Western Federal Lands Highway Division



U.S. Department
of Transportation
**Federal Highway
Administration**