



All Images Source: FHWA

October 29, 2024

Rehabilitation of 9.3 miles of Going to the Sun Road and Replace Bridge over McDonald Creek

Construction Activities & Upcoming Work

Project Description:

The Federal Highway Administration's Western Federal Lands Highway Division and Glacier National Park are partnering on a project to replace the multi-span McDonald Creek Bridge with a clear span bridge. Additionally, the project involves widening curves, milling, and repaving 9.3 miles of Going-to-the-Sun Road (GTSR) from Apgar to North McDonald. Conduit installation for future fiber lines will span from Grinnell Drive through Apgar curve to the new Camas Entrance Station.



Surface Conditions:

Upper McDonald Cr Rd is currently a paved with shoulder drop offs and multiple construction activities blocking access at times. Please use caution if travel is necessary through the site.



Current and Upcoming Work:

[North McDonald Bridge](#) — Paving has been completed accessing both sides of the bridge. Current work includes demo of the existing bridge which will continue through this week. Upcoming work will include topsoil and turf establishment on the slopes as well as sign installation and pavement striping.

[GTSR](#) — Turf establishment work has completed. There will be sporadic work along the roadway in the upcoming weeks which will require traffic control.

Delays and Closures: (Please Exercise Patience During Construction)

North McDonald Road remains closed to all general vehicular and foot traffic. In-holder access may incur delays during bridge demo activities. Morning and afternoon access windows will be maintained.
Sporadic traffic control with minor delays along the GTSR.



Project Website: [Rehabilitate Final 9.3 miles of the Going-to-the-Sun Road & Replace Bridge](#)

Project Number:

MT PRA GLAC 10(45)

FHWA Contact:

Taylor Aponte

Taylor.Aponte@dot.gov

Project Partners:

Glacier National Park

Contractor:

Brice Civil Constructors

Anchorage, AK

Notice to Proceed:

June 10, 2022

Fixed Completion Date:

August 30, 2024



U.S. Department
of Transportation

**Federal Highway
Administration**

Western Federal Lands Highway Division



Upper McDonald Creek Rd Paving Operations



Upper McDonald Creek Bridge Demolition