
INCLUDE SECTION 108 ON ALL PROJECTS WITH CLAUSES $$108.01A, $$108.01D, AND $$108.03A AS A MINIMUM

SECTION 108 IS FOR WORK RESTRICTIONS THAT APPLY TO THE ENTIRE PROJECT; IF A SPECIFIC RESTRICTION RELATED TO A SPECIFIC WORK ITEM IS REQUIRED (I.E., NO TREE CUTTING), THEN INCLUDE THE RESTRICTION IN THAT SPECIFIC SECTION OF THE SCRS (I.E., SECTION 201 OR 202)

REMOVE ITALICS AND PARENTHESES FROM INSERT FIELDS
$$108.00A
Section 108. — PROSECUTION AND PROGRESS
[bookmark: _GoBack]Revised 12 May 2016

INCLUDE THE FOLLOWING WHEN OTHER AGENCIES AND MUNICIPALITIES ARE TO BE INVITED TO THE PRECONSTRUCTION CONFERENCE
$$108.01L
108.01.  Delete the first sentence of the second paragraph and substitute the following:

A preconstruction conference will be held after the contract is awarded and at least 7 days before beginning work.  Coordinate with the CO to insure that the following agencies and municipalities are invited to the preconstruction conference:

· (insert specific agencies or municipalities)
· (insert specific agencies or municipalities)
· (insert specific agencies or municipalities)

INCLUDE THE FOLLOWING WHEN ANY OF THE $$108.01 CLAUSES ARE USED
$$108.01A
108.01.  Add the following:

INCLUDE THE FOLLOWING FOR PROJECTS WITH A SPECIFIC CONSTRUCTION START DATE (INCLUDING A START DATE IS FOR THOSE PROJECTS THAT REQUIRE A "DELAYED NTP" AND WILL BE AWARDED AT LEAST 2 MONTHS BEFORE CONSTRUCTION CAN START - DO NOT USE IF THE PROJECT IS GOING TO BE ADVERTISED WITHIN 4 MONTHS OF THE START DATE)
$$108.01B
Construction activities at the project site cannot begin any earlier than (insert specific date MM DD, YYYY).  However, the Contractor may perform any preconstruction activities (i.e., submitting shop drawings, material mix designs, etc.) to prepare for the start of construction once the contract is awarded and the Notice to Proceed has been issued.  Contract time will start as determined by the CO either at time of contract award or as specified in the Notice to Proceed.

INCLUDE THE FOLLOWING FOR PROJECTS WITH A SPECIFIC CONSTRUCTION END DATE
$$108.01C
Complete all construction activities no later than (insert specific date MM DD, YYYY).

INCLUDE THE FOLLOWING ON ALL PROJECTS UNLESS ONE OR MORE OF CLAUSES $$108.01G THRU $$108.01I ARE NEEDED (IF ONE OR MORE OF CLAUSES $$108.01G THRU $$108.01I ARE NEEDED, USE CLAUSE $$108.01E AND $$108.01F AND THE APPROPRIATE CLAUSES $$108.01G THRU $$108.01I)
$$108.01D
No work will be permitted on Sundays or National legal holidays.

INCLUDE THE FOLLOWING ON ALL PROJECTS UNLESS NONE OF CLAUSES $$108.01G THRU $$108.01I ARE NEEDED (CORRECT SUBSECTION LETTERS (a) THRU (d) AS NEEDED) (IF NONE OF CLAUSES $$108.01G THRU $$108.01I ARE NEEDED, USE CLAUSE $$108.01D ONLY)
$$108.01E
Construction operations are limited as follows:

$$108.01F
(a) No work will be permitted on Sundays or National legal holidays.

$$108.01G
(b) No work will be permitted on the following days:
DO NOT INCLUDE YEAR IF DATE REMAINS THE SAME EVERY YEAR.  IF ONLY ONE DAY IS LISTED, DO NOT USE BULLETS AND CREATE ONE SENTENCE.

· (insert specific date MM DD, YYYY)
· (insert specific date MM DD, YYYY)
· (insert specific date MM DD, YYYY)

$$108.01H
(c) No work will be permitted during the following periods:
DO NOT INCLUDE YEAR IF PERIOD REMAINS THE SAME EVERY YEAR.  IF ONLY ONE PERIOD IS LISTED, DO NOT USE BULLETS AND CREATE ONE SENTENCE.

· (insert specific date range MM DD, YYYY to MM DD, YYYY)
· (insert specific date range MM DD, YYYY to MM DD, YYYY)
· (insert specific date range MM DD, YYYY to MM DD, YYYY)

$$108.01I
(d) No work will be permitted on days with special events occurring in the vicinity, as determined by the CO.
USE ONLY IF SPECIFIC DAYS AND PERIODS OF SPECIAL EVENTS ARE NOT KNOWN (TYPICALLY USED FOR NPS NATIONAL CAPITOL REGION DC AREA PROJECTS)

INCLUDE THE FOLLOWING IF ANY OF THE CLAUSES $$108.01D THRU $$108.01I ARE USED, AND IF APPLICABLE - VERIFY THE MINIMUM AMOUNT OF TIME NEEDED FOR APPROVAL WITH CONSTRUCTION
$$108.01J
If the Contractor finds it necessary to work on one of these restricted days, request approval from the CO at least 7 days before the planned work.

INCLUDE THE FOLLOWING IF THERE IS THE POSSIBILITY OF OTHER CONSTRUCTION PROJECTS OCCURRING IN THE VICINITY
$$108.01K
Coincident with this contract, other contracts for construction projects may be underway or may commence during the construction of this project.  Coordinate with the CO and other contractors to minimize disruption to this project and to other construction projects in the area.

INCLUDE THE FOLLOWING ON ALL PROJECTS
$$108.03A
108.03(c).  Add the following:

Under FAR Clause 52.249-10, Default (Fixed‑Price Construction), the Contractor can request a time extension for a delay due to unusually severe weather as defined under Section 155.  If a time extension is requested for unusually severe weather, submit a time impact analysis according to Subsection 108.03(b) and include supporting historical weather data according to Subsections 155.04A and 155.04B.  The following criteria will be used for determining a time extension for unusually severe weather:

(1) Time adjustment for rain delays.  If the net number of actual workdays lost to rain is less than the total lost days for the month in question, then no time adjustment will be made.  If the net number of actual workdays lost to rain is more than the total lost days for the month in question, then a time extension may be granted.

(2) Time adjustment for other weather delays.  If a time extension is requested for other unusually severe weather conditions such as snow, extreme cold or heat, high winds, etc., follow the same calculation, submittal, and criteria procedures as outlined for rain delays.


