
INCLUDE SECTION 108 ON ALL PROJECTS WITH CLAUSES $$108.01A, $$108.01D*, AND $$108.03A AS A MINIMUM.  * = SEE SPECIFIC INSTRUCTIONS FOR CLAUSES $$108.01D AND $$108.01E.

REMOVE ITALICS AND PARENTHESES FROM INSERT FIELDS BUT KEEP THE HIGHLIGHTING
$$108.00A
Section 108. — PROSECUTION AND PROGRESS
Revised 24 May 2024

SUBSECTION 108.01 IS FOR WORK RESTRICTIONS THAT APPLY TO THE ENTIRE PROJECT; TYPICALLY THESE ARE DATE RELATED RESTRICTIONS.  SPECIFIC RESTRICTIONS RELATED TO A SPECIFIC WORK ITEM BELONG IN THAT SPECIFIC SECTION OF THE SCRS (FOR EXAMPLE, IF TREE CUTTING IS RESTRICTED TO CERTAIN SIZES OF TREES, THAT RESTRICTION SHOULD BE IN SECTION 201 OR 202, NOT IN SECTION 108).

INCLUDE THE FOLLOWING SPEC INSTRUCTION LINE WHEN ANY OF THE CLAUSES $$108.01B THRU $$108.01J ARE USED
$$108.01A
108.01.  Add the following:

INCLUDE THE FOLLOWING FOR PROJECTS WITH A SPECIFIC CONSTRUCTION START DATE (TYPICALLY, THIS SPEC IS ONLY USED IF THERE WILL BE A SIGNIFICANT DELAY BETWEEN CONTRACT AWARD AND NTP; IN OTHER WORDS, PROJECTS THAT REQUIRE A "DELAYED NTP" AND WILL BE AWARDED AT LEAST 2 MONTHS BEFORE CONSTRUCTION CAN START. OTHER TYPICAL REASONS ARE FOR THOSE PROJECTS THAT REQUIRE A “NO EARLIER THAN” START DATE BECAUSE OF A SPECIFIC NEPA OR PERMITTING REQUIREMENT LIKE TREE CUTTING, ANIMAL HABITAT, STREAM RESTRICTIONS, ETC.) (DO NOT USE IF THE PROJECT IS GOING TO BE ADVERTISED WITHIN 4 MONTHS OF THE START DATE)
$$108.01B
Construction activities at the project site cannot begin any earlier than (insert specific date MM DD, YYYY).  However, the Contractor may perform any preconstruction activities (such as submitting shop drawings and material mix designs) to prepare for the start of construction once the contract is awarded and the NTP has been issued.  Contract time will start as determined by the CO either at time of contract award or as specified in the NTP.

INCLUDE THE FOLLOWING FOR PROJECTS WITH A SPECIFIC CONSTRUCTION END DATE (TYPICALLY, THIS SPEC IS ONLY USED IF A COMPLETION DATE IS REQUIRED BASED ON A SPECIFIED PURPOSE LIKE A RESTRICTION FROM NEPA OR A SPECIAL EVENT WITHIN THE PARTNER AGENCY) (DO NOT USE IF THE CONSTRUCTION END DATE IS DICTATED BY THE CPM AND THE CALCULATED CALENDAR DAYS)
$$108.01C
Complete all construction activities no later than (insert specific date MM DD, YYYY).

INCLUDE CLAUSE $$108.01D ON ALL PROJECTS UNLESS ONE OR MORE OF CLAUSES $$108.01G THRU $$108.01I ARE APPLICABLE (IF ONE OR MORE OF CLAUSES $$108.01G THRU $$108.01I ARE APPLICABLE, USE CLAUSE $$108.01E AND $$108.01F, AND THE APPLICABLE CLAUSES $$108.01G THRU $$108.01I) 
$$108.01D
No work will be permitted on Sundays or National legal holidays.

INCLUDE CLAUSE $$108.01E AND $$108.01F, AND THE APPLICABLE CLAUSES $$108.0G THRU $$108.01I ON ALL PROJECTS UNLESS NONE OF CLAUSES $$108.01G THRU $$108.01I ARE APPLICABLE (CORRECT SUBSECTION LETTERS (a) THRU (d) AS NEEDED) (IF NONE OF CLAUSES $$108.01G THRU $$108.01I ARE APPLICABLE, USE CLAUSE $$108.01D ONLY)
$$108.01E
Construction operations are limited as follows:

$$108.01F
(a) No work will be permitted on Sundays or National legal holidays.

INCLUDE THE FOLLOWING WHEN THE CONTRACTOR IS NOT ALLOWED TO WORK ON SPECIFIC DAYS.  DO NOT INCLUDE THE YEAR IF THE DATE REMAINS THE SAME EVERY YEAR.  IF ONLY ONE DAY IS LISTED, DO NOT USE BULLETS; INSTEAD, UPDATE THE “FOLLOWING DAYS” WORDING TO CREATE ONE SENTENCE
$$108.01G
(b) No work will be permitted on the following days:

· (insert specific date MM DD, YYYY)
· (insert specific date MM DD, YYYY)
· (insert specific date MM DD, YYYY)

INCLUDE THE FOLLOWING WHEN THE CONTRACTOR IS NOT ALLOWED TO WORK DURING SPECIFIC PERIODS.  DO NOT INCLUDE THE YEAR IF THE PERIOD REMAINS THE SAME EVERY YEAR.  IF ONLY ONE PERIOD IS LISTED, DO NOT USE BULLETS; INSTEAD, UPDATE THE “FOLLOWING PERIODS” WORDING TO CREATE ONE SENTENCE
$$108.01H
(c) No work will be permitted during the following periods:

· (insert specific date range MM DD, YYYY to MM DD, YYYY)
· (insert specific date range MM DD, YYYY to MM DD, YYYY)
· (insert specific date range MM DD, YYYY to MM DD, YYYY)

INCLUDE THE FOLLOWING ONLY IF SPECIFIC DAYS AND PERIODS OF SPECIAL EVENTS ARE NOT KNOWN (TYPICALLY USED FOR NPS NATIONAL CAPITOL REGION DC AREA PROJECTS)
$$108.01I
(d) No work will be permitted on days with special events occurring in the vicinity, as determined by the CO.

INCLUDE THE FOLLOWING IF ANY OF THE CLAUSES $$108.01D THRU $$108.01I ARE USED, AND IF APPLICABLE - VERIFY THE MINIMUM AMOUNT OF TIME NEEDED FOR APPROVAL WITH CONSTRUCTION
$$108.01J
If the Contractor finds it necessary to work on one of these restricted days, request approval from the CO at least 7 days before the planned work.

INCLUDE THE FOLLOWING ON ALL PROJECTS (IN ADDITION, INCLUDE CLAUSES $$155.02A AND $$155.04A THRU $$155.04F)
$$108.03A
108.04(c).  Delete the last paragraph and substitute the following:

For delays due to weather, demonstrate that the weather was unusually severe (as defined under Section 155) based on the most recent 10 years of historical data according to FAR Clause 52.249-10 Default (FixedPrice Construction).  If a time extension is requested for unusually severe weather, submit a time impact analysis according to Subsection 108.04(b) and include supporting historical weather data according to Subsections 155.04A and 155.04B.  The following criteria will be used for determining a time extension for unusually severe weather:

(1) Time adjustment for rain delays.  If the net number of actual workdays lost to rain is less than the total lost days for the month in question, then no time adjustment will be made.  If the net number of actual workdays lost to rain is more than the total lost days for the month in question, then a time extension may be granted.

(2) Time adjustment for other weather delays.  If a time extension is requested for other unusually severe weather conditions (such as snow, extreme cold or heat, or high winds), follow the same calculation, submittal, and criteria procedures as outlined for rain delays.


